COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 30/ 2020

ESTI MATE SUMVARY 15: 15: 22
CONTI D: C21978 ESTI MATE NO. 0015 FI NL SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 176.0 DAYS TIVE ALLOW 185 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  95.14 ORI G TI ME ALLON 155 WORK DAYS
PRQJIECT NO. SHER200- 243
R2 WRONG WAY PREVENTI ON
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO EL PASO
LAS ANl MAS HUERFANO
CONTRACTOR:
WORKZONE TRAFFI C CONTROL, LLC PAY PER OD ENDI NG 04/ 30/ 2020 DATE TIME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME SToppep 03/17/2020
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED 03/17/ 2020
PUEBLO CO 81001  (719)296-0222 DATE NOTI CE TO PROCEED 12/ 07/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 2,194, 550. 64 PARTI Cl PATI NG $  2,194,550.67 $ 0.00
AWARD PRQIECT AMT: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,194, 550. 67 0.00
FUNDS AVAI LABLE: $ -0.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,194, 550. 67 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 31, 247.78
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,194, 550. 67 31,247.78
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,194, 550. 67 31,247.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,72:1;.77;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614- 00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
6, 641. 720
SF
1. 95000
1. 000
EACH
2, 500. 00000
766. 000
EACH
40. 00000
399. 000
EACH
30. 00000
30. 000
LF
25. 00000
75. 000
EACH
250. 00000
267. 000
EACH
45. 00000
0. 000
ACRE
3, 500. 00000
0. 000
ACRE
3, 500. 00000
0. 000
LB
50. 00000
3, 641. 840
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

6,641.720
0. 000
6, 641.720

1. 000
0. 000
1.000

766. 000
0. 000
766. 000

399. 000
0. 000
399. 000

30. 000
0. 000
30. 000

75. 000
0. 000
75. 000

267.000
0. 000
267.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 641. 840
0. 000
3, 641.840

Page 2
ESTI MATE RUN 04/ 30/ 2020

15: 15: 22
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
12,951. 35
0. 00
2, 500. 00
0. 00
30, 640. 00
0. 00
11, 970. 00
0. 00
750. 00
0. 00
18, 750. 00
0. 00
12, 015. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
54, 627. 60



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

614-00012

614- 00013

614- 00615

614- 01503

614-01573

614- 01583

614- 03002

614-10015

626- 00000

626- 01104

627-00009

ROADWAY

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON
Sign Panel (Cass I1)
Sign Panel (Class IIl)
Steel Sign Post (W 6x15)

Steel Sign Support (2-1nch Round)(Post and Socket)

St eel
Sl i pbase)

Steel Sign Support (2-1/2 In Round Sch 80) (Post &

Sli pbase)

Concrete Footing (Type 2)

Over pass Munted Sign Bracket

*Mobi | i zati on

*Public Information Services (Tier V)

*Modi fi ed Epoxy Pavenent Marking(lnlaid)

Sign Support (2-1/2 Inch Round NP-40)(Post &

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
16, 887. 280
SF
19. 25000
2, 390. 000
SF
25. 00000
284. 000
LF
45. 00000
60. 000
EACH
185. 00000
1, 074. 000
EACH
305. 00000
243. 000
EACH
395. 00000
13. 000
EACH
1, 500. 00000
9. 000
EACH
1, 800. 00000
1. 000
LS

133, 735. 00000

1. 000

4, 800. 00000

36. 990

510. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

16, 887. 280
0. 000
16, 887. 280

2,390. 000
0. 000
2, 390. 000

284. 000
0. 000
284. 000

60. 000
0. 000
60. 000

1,074.000
0. 000
1,074.000

243. 000
0. 000
243. 000

13. 000
0. 000
13. 000

9. 000
0. 000
9. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

36. 990
0. 000
36. 990
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ESTI MATE RUN 04/ 30/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:15: 22

AMOUNT

325, 080

59, 750

12,780

11,100

327,570

95, 985

19, 500

16, 200

133,735

4, 800

18, 864

14

00

00

00

00

00

00

00

00

00

90



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 04/ 30/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0015 15: 15: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 6,174.910 6,174.910
SF 0. 000 0.00
14. 27000 6,174.910 88, 115. 97
0120 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 22,038. 510 22,038. 510
SF 0. 000 0. 00
15. 19000 22,038.510 334, 764. 97
0125 627-30405 *Preformed Thernopl astic Pavenment Marking 7,519. 730 7,519. 730
(Wor d- Synbol )
SF 0. 000 0.00
12. 88000 7,519. 730 96, 854. 12
0130 627-30407  *Preformed Thernopl astic Pavement MarKking 2,892. 000 2,892. 000
(Word- Synbol ) (Spe
SF 0. 000 0. 00
16. 33000 2,892. 000 47, 226. 36
0135 627-30408  *Preformed Thernopl astic Pavenent Marking (Shield) 3, 764. 000 3, 764. 000
SF 0. 000 0. 00
28.80000 3, 764. 000 108, 403. 20
0140 627-30411  *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 11, 749. 000 11, 749. 000
Li ne
) SF 0. 000 0. 00
12. 60000 11, 749. 000 148, 037. 40
0145 630-00000  Fl aggi ng 94. 000 94. 000
HOUR 0. 000 0. 00
20. 00000 94. 000 1, 880. 00
0150 630-00012 Traffic Control Managenent 239. 000 239. 000
DAY 0. 000 0. 00
300. 00000 239. 000 71, 700. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 75. 000
EACH 0. 000 0.00
25. 00000 75. 000 1,875.00
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 48. 000
EACH 0. 000 0. 00
25. 00000 48. 000 1, 200. 00
0165 630-80343 Construction Traffic Sign (Panel Size O 4.000 4.000
EACH 0. 000 0. 00

25. 00000 4. 000 100. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21978-BI D ESTI MATE RUN 04/ 30/ 2020
PRQJECT: SHER200- 243 ESTI MATE NO 0015 15: 15: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360  Drum Channel i zi ng Device 24.000 24.000
EACH 0. 000 0.00
10. 00000 24.000 240. 00
0175 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 360. 000 360. 000
EACH 0. 000 0.00
5. 00000 360. 000 1, 800. 00
0185 630-80415  Advanced Warning Fl ashing or Sequencing Panel (C Type) 247.000 247.000
DAY 0. 000 0. 00
100. 00000 247.000 24,700. 00
0190 630-85041 Mobi | e Attenuator 110. 000 110. 000
DAY 0. 000 0.00
280. 00000 110. 000 30, 800. 00
0195 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 900-00021  Added Item (Square Foot)/ Preformed Thero Pvnt Mgs 2,610. 000 2,610. 000
(Card Dir WYS)
SF 0. 000 0.00
20. 83241 2,610. 000 54,372.59
0220 900- 00006  Added Item (Dollar)/ Purchase of Excess Materi al 12,912. 040 12,912. 040
DOL 0. 000 0. 00
1. 00000 12,912. 040 12,912.04
CAT 0200 CURRENT AMT $ 2,194,550.64 $ 0.00$%$ 2,194, 550. 64

PROJECT TOTAL CURRENT AMI $ 2, 194,550.64 $ 0.00$ 2,194, 550. 64



